

Description:	
---------------------	--

Specialist:
Sol #:
Contract Type: **FFP competitive**
Periods & Opts: Base Period and Four Option Periods
Requisition #: 04-WE-001
Gov't Est: **\$7,674,027.00**, which includes all option periods
COTR:

	Original Schedule	Actual Schedule
FBO Synopsis Issued w/ CO approval	05/23/03	
RFP Submitted for 1st Level Review	06/30/03	
First Level Review of RFP Completed	07/05/03	
Second Level Review of RFP Completed	07/11/03	
RFP to SBS, Tech, Board for Review	07/18/03	
SBS, Tech, Board Review of RFP Completed	07/25/03	
RFP to Legal for Review	07/25/03	
Legal Review of RFP Completed	07/29/03	
RFP & File Documents Approved	07/30/03	
RFP FINAL ISSUED	07/30/03	
RFP Closed/Proposals rec'd	09/30/03	
Tech Eval rec'd	01/09/00	
Comp Range/Down Select to CO for review	09/24/03	
Comp Range/Down Select Approved	09/24/03	
Letters to Offerors for Comp Range/Down Sel	09/25/03	
Oral Presentations Begin (saves 4-6 weeks w/SSEB)	09/29/03	
Oral Presentations End	10/01/03	
Tech Eval for Phase II rec'd	10/02/03	
Comp Range/Price/Pre-Neg Submitted	10/05/03	
Comp Range/Price/Pre-Neg Approved	10/10/03	
Negotiations Initiated	10/15/03	
Negotiations Completed	10/17/03	
FPR Requested	NA	
FPR Received	NA	
Neg Summary, Contract & File Completed	11/01/03	
Neg Summary and Contract to 1st level review	11/05/03	
1st Level Review completed	11/08/03	
Neg Sum/Contract/File to 2nd Level Review	11/09/03	
2nd Level Review of Sum/Contract Completed	11/15/03	
Contract to Tech, SBS & Board for review	11/22/03	
Tech, SBS & Board review completed	11/27/03	
Contract to Legal for review	12/01/03	
Legal Review of Contract Completed	12/05/03	
Contract Awarded	12/15/03	
Award CBD Synopsis issued w/CO approval	12/15/903	
Contract Transferred to CAD	12/16/03	

--	--

